DocuSign Envelope ID: EED8FFCF-E4F8-4BB1-8D40-E5A64A96848D

03NOV22

oV D A B MAR
LETTING NOVEMBER 2022

10 |LETTING NOVEMBER 2022 DAY 0 o02NOv22 | 1

20 |CONTRACT PREP DAY 45 | 03NOV22 | 0BJAN23 | 4 [Pl CONTRACT PREP

30  |NOTICE TO PROCEED DAY 30 | 04JAN23 | 02FEB23 | 4 NOTICE TO PROCEED

100 |SET TRAFFIC CONTROL PLAN DAY 1 1 1 | O7FEB23 | 07FEB23 1 SET TRAFFIC CONTROL PLAN

120 |PLACE SWP3 ITEMS s 1 25 | 4 | 10FEB23 | 20FEB23 | 1 PLACE SWP3 ITEMS

140 |PREP ROW (MBTA CLOSED SEASON 3/15-9/15) STA 652 10 | 66 | 21FEB23 | 06MAR24 | 5 1 PREP ROW (MBTA CLOSED SEASON 3/15-9/15)

160 |ROADWAY CULVERT EXTENSIONS EA 28 33 | 84 | 22FEB23 | 23AUG23 | 1 ROADWAY CULVERT EXTENSIONS

180 |DRIVEWAY PIPES/SETS EA 144 5 29 | 240UL23 | 08SEP23 | 1 ES===-DRIVEWAY PIPES/SETS

1090 |REHAB (INCL GEOGRID 140+50 TO 174+20) STA 530 5 | 106 | 04APR23 | 26APR24 | 3 JREHAB (INCL GEOGRID 140+50 TO 174+20)

1110 | COVERED PRIME STA 530 5 | 106 | 05APR23 | 02MAY24 | 2 .COVERED PRIME

1120 | CURE PRIME DAY 14 1 14 | 03MAY24 | 16MAY24 | 4 CURE PRIME

1180 | WIDENING STA 124 10 | 13 | 17MAY24 | 11JUN24 | 1 E:m:DEN\NG

1190 | COVERED PRIME (WEEKLY) STA 124 10 | 13 | 22MAY24 | 120UN24 | 1 E=.COVERED PRIME (WEEKLY)

1200 |CURE PRIME DAY 14 1 14 | 130UN24 | 260UN24 | 4 Eé CURE PRIME

1210 |STRIP SEAL SY | 12,324 | 50000 | 1 | 27JUN24 | 27JUN24 | 2 | STRIP SEAL

1220 |CURE STRIP SEAL DAY 14 1 14 | 280UN24 | 120uL24 | 4 E::l CURE STRIP SEAL

1230 |LEVELUP TON | 2038 | s00 | 6 | 1esuLes | 240u24 | 1 % LEVELUP

1235 |WORK ZONE STRIPING LF | 521988 |100,000| 1 | 250UL24 | 250UL24 | 1 WORK ZONE STRIPING

1240 |INSTALL MBGF EA 2 5 4 | 260uL24 | 01AUG24 | 1 K\ INSTALL MBGF

1280 |DRIVEWAYS EA 139 5 28 | 05AUG24 | 17SEP24 | 1 DRIVEWAYS

2000 |WORK ZONE TABS EA 1636 | 10000 | 1 | 18SEP24 | 18SEP24 | 1 |:E‘l WORK ZONE TABS

2010 |PLACE 1ST CST SY | 152,934 | 50000 | 4 | 23SEP24 | 26SEP24 | 1 i PLACE 1ST CST

2020 |CURE 1ST CST DAY 14 1 14 | 30SEP24 | 0BNOV24 | 1 CURE 1ST CST

3000 |PLACE FINAL SURF TREAT SY | 188535 | 50000 | 4 | O1APR25 | 09APR25 | 2 PLACE FINAL SURF TREAT

3050 |CURE SURF TREAT DAY 14 1 14 | 10APR25 | 14MAY25 | 1 E CURE SURF TREAT

3100 |PLACE FINAL PVMT MRKS LF | 202392 | 50,000 | 5 | 19MAY25 | 27MAY25 | 1 1 PLACE FINAL PVMT MRKS

3200 |REMOVE & REPLACE SIGNS EA 64 20 | 4 |28MAY25 | 03JUN25 | 1 E REMOVE & REPLACE SIGNS

3300 |FINAL CLEAN-UP STA 1 1 10 | 04JUNZ5 | 23JUN25 | 1 E— FINAL CLEAN-UP
Staridato ___OSNOVZZ__ CALENDAR USED: TXDOT L v [ Early bar

1. Working Days X a2lm 5//,?5 I Progress bar

Data date O03NOV22 2. Asphalt 2707-01-011, ETC; FM 2781 AERSETORAECACH I Critical bar
E“"‘ date . ?iSEPZZ 3. Cement Treat **+228 Working Days*** Charles M. Brazil, P.E. # 112704 Summary bar
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